
Item 14cv 
For Noting

GLASGOW KELVIN COLLEGE 

FINANCE AND RESOURCES COMMITTEE – 16 FEBRUARY 2021 
CAPITAL EXPENDITURE AND SUSTAINABILITY UPDATE 

REPORT BY DIRECTOR OF CORPORATE SERVICES 

1. Introduction

The purpose of this report is to provide an update to members in relation to Estates
Capital Planning/Expenditure for 2020/21 and an update in relation to sustainability
matters.

2. Capital Planning/Expenditure for 2020/21

Allocations as follows:

Initial Capital Allocation 
City of 
Glasgow 
College 

Glasgow 
Clyde 
College 

Glasgow 
Kelvin 
College 

Total 

Lifecycle Maintenance £1,341,815 £945,490 £590,695 £2,878,000 
Very High Priority Maintenance £0 £1,942,000 £500,000 £2,442,000 
Total £1,341,815 £2,887,490 £1,090,695 £5,320,000 

Additional Capital Funding 
Capital Allocation for Lifecycle 
Maintenance 

£278,472 £196,221 £122,589 £597,282 

Capital Allocation Based on 
Gross High Priority Backlog 
Maintenance FY 2020-21 

£0 £403,029 £103,767 £506,796 

Net Grant £278,472 £599,250 £226,356 £1,104,078 

This report provides details of projects in relation to the above highlighted items ie 
very high priority maintenance and capital allocation based on high priority backlog 
maintenance - £603,767. The deadline for this spend is 31 March 2021; this is 
currently on track. 

Funds received have been allocated to essential items in line with the College Sector 
Estates Condition Survey document produced by Gardiner & Theobald on behalf of 
the SFC.  A list, which is routinely submitted to GCRB, of items and progress made in 
relation to these funds is provided in Appendix 1.  

Some photographs of work undertaken across the College estate are shown in 
Appendix 2.  Further photos will be provided when all projects mentioned in Appendix 
1 are compete.     

3. Sustainability Update

Public Sector Climate Change Duties Report

The annual Public Sector Climate Change Duties Report was completed and submitted
by the deadline of 31 November 2020.  A link to this report is provided as follows:



Public Sector Climate Change Duties Report 
 
 
Since completion of the first Public Sector Climate Change Duties Report in 2014/15, 
the College has reduced its annual carbon emissions by 55% to 1,462 tonnes in 
session 2019/20. 
 
Furthermore, and as previously reported, the College has purchased a waste 
compactor which will further reduce landfill.  Waste has been reduced from 89% to 
around 20%; further reductions are expected. 
 
Cycle Friendly Campus – With Distinction 
 
Following an in-depth review, Cycle Friendly Scotland have awarded our West End 
Campus “Cycling Friendly Status with Distinction.”  The award is valid for three 
years and, in December 2023, the College will be asked to submit a reassessment 
against the Cycling Friendly criteria.  
 
Our Springburn Campus also has recently re-applied to be Cycle Friendly Campus 
and has been awarded this, also with Distinction. 
 
These are excellent achievements and have been accomplished due to the 
promotion of cycling as a sustainable and healthy mode of transport.  Cycling 
Scotland recognises the College’s efforts to embed cycling in the student and staff 
experience; they note that the College has taken a holistic approach to encouraging 
cycling by actively promoting cycling through a variety of mediums and channels and 
working with a wide variety of stakeholders. 
 
Cycling Friendly Campus Development Fund Application 
 
The College has been successful in its application for a grant of £14,400 to purchase 
a vandal proof cycle shelter which will be sited at the Easterhouse Campus. 
 
The existing framework from the original shelter at Easterhouse Campus will be 
relocated to our West End Campus and refurbished to become a new visitor/staff 
cycle shelter. 
 
GCRB – Regional Environmental Sustainability Manager 
  
Interviews were recently held for the above post and an individual has been 
appointed.  The expected start date is 1 April 2021.  L Clark, Director of Corporate 
Services will play a lead role in relation to working with this individual across the 
three Glasgow colleges.   
 
LED Installation  
 
Phased installation of LED lighting in stairwells and main public areas in Springburn 
Campus has commenced.  This will assist with energy reduction and, as such, will 
generate cost savings. 
 
Eco-friendly Boilers 
 
New eco-friendly boilers have been installed in our West End Campus.  Now all 
campuses (apart from Springburn) are fitted with these energy efficient boilers; this 
will greatly assist with energy reductions/cost savings and will further reduce carbon 
emissions.  
 

  

https://intranet.glasgowkelvin.ac.uk/sites/board/Governance%20Related%20Documents/Documents%20for%20Links%20to%20Board%20papers/Finance%20and%20Resources%20Committee%20-%2016%20February%202021/Item%2007%20-%20Public%20Sector%20Climate%20Change%20Report.xlsx?Web=1


Green Gown Awards 2021 
 
Applications for the Green Gown Awards 2021 have recently opened, staff members 
of the College are currently working on a submission to these prestigious awards. 
 
 

4.  Resource Implications 
 

Progressing estates/capital projects has presented significant challenges particularly 
during the current pandemic coupled with the implications of Brexit on supplies/ 
demands.  
 
The College is progressing with its sustainability agenda, the items/equipment now in 
place will generate costs savings and, as such, will pay for themselves in a relatively 
short timescale. 
 
 

5. Equalities 
 
There are no equality implications arising as a consequence of this report. 
 

 
6. Risk and Assurance 
 
 This report seeks to provide members with assurance that funds received in relation 

to capital works are spent accordingly. 
  
 
7. Data Protection 
 
 There are no data protection implications arising as a consequence of this report. 
 
 
8. Recommendations 
 

It is recommended that members: 
 
i) note the content of this report and its appendices.  

 
 
9. Further Information 

 
Further information can be obtained from Lisa Clark, Director of Corporate Services - 
lisaclark@glasgowkelvin.ac.uk 

 
 
 
 
 
 
LC      
Glasgow Kelvin College  
February 2021 
  

mailto:lisaclark@glasgowkelvin.ac.uk


Appendix 1 

Capital Report 2020/21 

Glasgow Kelvin College 

Project Description Status Initial 
Budget 
(£’000) 

Revised 
Forecast 
(£’000) 

Spend to 
Jan 21 
(£’000) 

Multi-Campus 
Redecoration, 
replacement 
furniture and 
repairs. 

 Ongoing 
 77 100 5 

Springburn 
Essential 
redecoration Public areas Complete 16 24 28 

Upgrade LED 
lighting 

Public areas especially 
reception, student 
common room and 
canteen. 

Ongoing 60 25 23 

Cover former 
vehicle store 

To create secure 
doorway and make 
wind and water tight. 

Ongoing/ 
Negotiating 25 35 0 

Replace carpets and 
decorate Student and staff areas Ongoing 43 48 47 

Replace lift sheath  Ongoing/ 
Negotiating 25 25 0 

Install fire safety 
bollards  Complete 5 5 5 

Kitchen extract Install fail safe system Complete 20 2 0 

Compactor  Complete 16 15 15 

Electrical work/4th 
floor alterations  Complete 6 4 4 

Cleaning cladding 
and magnetic door 
holders 

 Ongoing 14 20  0 

Fire curtain repair  Complete 5 1 0 

Re-development of 
plumbing workshop Technical Workshop Ongoing/ 

Negotiating 19 19 11 

Easterhouse 
Intruder 
alarm/CCTV system Systems upgrade Ongoing 20 31 0 

Seal boiler house 
floor drains  Ongoing 3 2 5 



Glasgow Kelvin College 

Project Description Status Initial 
Budget 
(£’000) 

Revised 
Forecast 
(£’000) 

Spend to 
Jan 21 
(£’000) 

Door upgrade 
Replace revolving door 
and emergency/ 
disabled access 

Ongoing 70 57 0 

Fill and repaint 
walls and corridors 

Where smart boards 
have been changed and 
corridors 

Ongoing 5 23 2 

West Campus 

Boiler replacement More eco-friendly and 
efficient system.  Ongoing 60 65 63 

Gaffa building 
replacement 

Heating system, toilets, 
lighting, floor coverings Complete 50 30 24 

Eradicate dry/wet 
rot in building  Complete 15 3 3 

Other 
Project 
management 
 

 Ongoing 50 50 19 

Total    604 584  254 
 

Note: A further capital project has been identified in our Easterhouse Campus which totals 
£20k to ensure the full funds of £604k are spent by the deadline of 31 March 2021. 

  



Appendix 2 
 

Photos from the College Estate – Capital Works 
 
 

West End Campus - New Ramp 
 

 

 

West End Campus – Gaffa Building - New Flooring 

 

 

  



Springburn Campus – New Safety Bollards 

 

 

 

 



Springburn Campus – Library Re-carpeted  

 

 

 

 

Springburn - Worn Office Carpets Replaced 

 

 

 

  



Springburn - Corridors Painted 

 

 

 

 

 
 
 
  



Springburn – LED Lights Installed 
 
 

 
 
 

 
 
  



West Campus – New Eco-Friendly Boilers Installed 

 

Old System 

 
 

Removal Process 

 



Installing New System 

 

 

 

 

 

New System Ready for Service 

  


